| Workstream | Task | Team | Duration | Start Date | End Date |
|---|---|---|---|---|---|
| Research | | | | | |
| | Learn about Dining Philosophers pr | Artem | 7 | 3/25/2025 | 3/26/2025 |
| | Understand programmed solutions. | Artem | 10 | 3/27/2025 | 3/28/2025 |
| Setup & Implementation | | | | | |
| | Set up ThreadMentor on Linux VM. | Daniel | 3 | 3/31/2025 | 3/31/2025 |
| | Download C++ solution code and cr | Daniel | 1 | 4/1/2025 | 4/2/2025 |
| Analysis & Testing | | | | | |
| | Run solution with ThreadMentor. | Daniel | 5 | 4/2/2025 | 4/2/2025 |
| | Take screenshots of execution. | Emanuel | 5 | 4/3/2025 | 5/4/2025 |
| | Analyze synchronization issues. | Artem | 7 | 4/4/2025 | 4/7/2025 |
| Mid-Semester Deliverable | | | | | |
| | Prepare mid-semester presentation | Emanuel | 5 | 4/8/2025 | 4/10/2025 |
| | Practice presentation and mid-seme | All team member | 2 | 4/9/2025 | 4/11/2025 |
| Final Deliverables | | | | | |
| | Continued analysis of results. | Artem | 7 | 4/18/2025 | 4/19/2025 |
| | Draft final report and prepare final | All team member | 10 | 4/21/2025 | 4/22/2025 |
| | Finalize report and presentation. | All team member | 3 | 4/23/2025 | 4/25/2025 |
| | Conduct final presentation and dem | All team member | 1 | 4/26/2025 | 4/30/2025 |